Cluster code	same village	round 2 or 3	west, east, ab/ba	Organisation (giving house assistance)	District	Sub District	Village	Village Code	Program started (mmm-yyyy)	Program is to finish (mmm-yyyy)	Program area	Program type (reconstruction on the same location, relocation, resettlement)	total number of houses already built
							numbers of samples		average	average	b. a part of the village	a. house reconstruction on the same location than before tsunami	
all							161		Aug/05	Apr/06	59%	92%	12854
all -2							17		Jul/05	Mar/06	44%	90%	4740
all -3							28		Aug/05	Apr/06	66%	90%	8184
Banda Aceh							31		Aug/05	Apr/06	74%	98%	4911
Others							21		Jul/05	Mar/06	52%	89%	7943
Aceh Besar -2							18		Jun/05	Dec/05	59%	88%	1198
Aceh Besar -3							15		Aug/05	Mar/06	73%	80%	1172
Banda Aceh -2							10		Aug/05	Apr/06	80%	90%	1093
Banda Aceh -3							37		Aug/05	May/06	73%	100%	3818
East Coast -2							15		Jul/05	Feb/06	13%	93%	723
East Coast -3							31		Aug/05	Mar/06	71%	94%	1917
West Coast -2							20		Jul/05	May/06	35%	89%	1726
West Coast -3							15		Aug/05	Jun/06	47%	87%	1277
									blank = 7%	blank = 51%	all: a. entire village 41%	all: a. on same location 92%	not started
											all: b. part of the village 59%	all: b. relocation within 8%	0.5506
By answer											blank = 1%	all: c. resettlement 1%	0.5465
												blank = 2%	0.5362
													0.5975
													0.0000
													0.2634
FILTER													
ABE_001		2	ab	ISLAMIC RELIEF	ACEH BESAR	BAITUSSALAM	BLANG KRUENG	1108061001	Oct-05		b. a part of the villag	a. house reconstruction on the same location than before tsuna	50
ABE_002		2	ab	CENTRAL SULAWESI PROVINCIAL GOVERNMENT	ACEH BESAR	BAITUSSALAM	CADEK	1108061003	May-05		b. a part of the villag	a. house reconstruction on the same location than before tsuna	18
ABE_004		2	ab	YAYASAN SOSIAL KREASI	ACEH BESAR	BAITUSSALAM	LAM UJONG	1108061013	Sep-05		a. the entire village	a. house reconstruction on the same location than before tsuna	30
ABE_007		2	ab	TURKEY	ACEH BESAR	LHO'NGA	MEUNASAH MESJID LAMPUUK	1108020028	Sep-05		a. the entire village		20
ABE_008		2	ab	OXFAM	ACEH BESAR	BAITUSSALAM	KAJHU	1108061004	Jul-05	Feb-06	b. a part of the villag	a. house reconstruction on the same location than before tsuna	126
ABE_009		2	ab	SERASIH INDONESIA	ACEH BESAR	MESJID RAYA	LAMNGA	1108050001	Mar-05	Oct-05	a. the entire village	a. house reconstruction on the same location than before tsuna	134
ABE_011		2	ab	UPLINK	ACEH BESAR	PEUKAN BADA	GAMPONG BARO	1108120016	Nov-05		b. a part of the villag	a. house reconstruction on the same location than before tsuna	61
ABE_012		2	ab	UPLINK	ACEH BESAR	PEUKAN BADA	LAM GEU EU	1108120009	May-05		b. a part of the villag	a. house reconstruction on the same location than before tsuna	189
ABE_013	1	2	ab	AL- IMDAAD FOUNDATION	ACEH BESAR	PEUKAN BADA	LAM GEU EU	1108120009	Jun-05		b. a part of the villag	a. house reconstruction on the same location than before tsuna	51
ABE_014		2	ab	UPLINK	ACEH BESAR	PEUKAN BADA	LAM ASAN	1108120007	Jun-05		b. a part of the villag	a. house reconstruction on the same location than before tsuna	135
ABE_016		2	ab	UPLINK	ACEH BESAR	PEUKAN BADA	LAM ISEK	1108120012	Apr-05		a. the entire village	a. house reconstruction on the same location than before tsuna	144
ABE_017		2	ab	UPLINK	ACEH BESAR	PEUKAN BADA	LAMKEUMOK	1108120013	Jul-05				13
ABE_018		2	ab	UPLINK	ACEH BESAR	PEUKAN BADA	LAM MANYANG	1108120017	Jul-05		a. the entire village	a. house reconstruction on the same location than before tsuna	41
ABE_019		2	ab	UPLINK	ACEH BESAR	PEUKAN BADA	LAMBARO	1108120024	Feb-05		a. the entire village	a. house reconstruction on the same location than before tsuna	51
ABE_020		2	ab	UPLINK	ACEH BESAR	PEUKAN BADA	LAM RUKAM	1108120010			b. a part of the villag	a. house reconstruction on the same location than before tsuna	37
ABE_021		2	ab	UPLINK	ACEH BESAR	PEUKAN BADA	LAMTEH	1108120015	Mar-05		a. the entire village	a. house reconstruction on the same location than before tsuna	66
ABE_023		2	ab	YEU	ACEH BESAR	MESJID RAYA	LAM REH	1108050013	Mar-05	Feb-06	b. a part of the villag	b. relocation within the villag	15
ABE_024		2	ab	NORTHLINK	ACEH BESAR	MESJID RAYA	DURUNG	1108050004	Oct-05	Jan-06	b. a part of the villag	b. relocation within the villag	17
ABE_025		3	ab	CHF (COOPERATIVE HOUSING FOUNDATION)	ACEH BESAR	LEUPUNG	PULOT	1108021002	Apr-06	Jul-06	b. a part of the villag	a. house reconstruction on the same location than before tsuna	57
ABE_026	1	3	ab	UN-HABITAT	ACEH BESAR	LEUPUNG	PULOT	1108021002	Jan-06	Jun-06	b. a part of the villag	b. relocation within the villag	49
ABE_027		3	ab	WORLD VISION	ACEH BESAR	LHO'NGA	LAMBARO SEUBUN	1108020025	Jun-06	May-06	b. a part of the villag	a. house reconstruction on the same location than before tsuna	93
ABE_028		3	ab	BRR - PU NAD	ACEH BESAR	LHO'NGA	MON IKEUN	1108020007			b. a part of the villag	a. house reconstruction on the same location than before tsuna	200
ABE_029	1	3	ab	CHF (COOPERATIVE HOUSING FOUNDATION)	ACEH BESAR	LHO'NGA	MON IKEUN	1108020007			b. a part of the villag	a. house reconstruction on the same location than before tsuna	32
ABE_030		3	ab	CARE INTERNATIONAL	ACEH BESAR	LHO'NGA	SEUBUN AYON	1108020024	Oct-05		a. the entire village	a. house reconstruction on the same location than before tsuna	73
ABE_031		3	ab	MERCY USA	ACEH BESAR	LHO'NGA	SEUBUN KEUTAPANG	1108020023	Oct-05		a. the entire village	a. house reconstruction on the same location than before tsuna	8
ABE_032		3	ab	SOROPTIMIST	ACEH BESAR	MESJID RAYA	LAM REH	1108050013	Feb-05	Jun-06	b. a part of the villag	b. relocation within the villag	360
ABE_033		3	ab	NORTHLINK	ACEH BESAR	MESJID RAYA	RUYONG	1108050006	Apr-05	May-06	b. a part of the villag	b. relocation within the villag	16
ABE_034		3	ab	BUILD CHANGE	ACEH BESAR	PEUKAN BADA	KEUNEUEDUE	1108120002	Nov-05	Mar-06	b. a part of the villag	a. house reconstruction on the same location than before tsuna	20
ABE_035		3	ab	SAMARITAN'S PURSE	ACEH BESAR	BAITUSSALAM	KLIENG COT ARON	1108061007	Aug-05	Jun-06	a. the entire village	a. house reconstruction on the same location than before tsuna	64
ABE_036		3	ab	OXFAM	ACEH BESAR	DARUSSALAM	LAM PEUDAYA	1108060027	Apr-05	Dec-05	b. a part of the villag	a. house reconstruction on the same location than before tsuna	47
ABE_037		3	ab	ATLAS LOGISTIQUE / LARFARGE	ACEH BESAR	LHO'NGA	LAMKRUET	1108020013	Aug-05	Jun-06	b. a part of the villag	a. house reconstruction on the same location than before tsuna	15
ABE_038		3	ab	IOM	ACEH BESAR	PEUKAN BADA	LAM ASAN	1108120007	Jul-05	Oct-05	b. a part of the villag	a. house reconstruction on the same location than before tsuna	95
ABE_039		3	ab	CARITAS-MAMAMIA	ACEH BESAR	LHOONG	BAROH KRUENGKALA	1108010026	May-05	Jan-06	a. the entire village	a. house reconstruction on the same location than before tsuna	43
BNA_002		2	ba	UN-HABITAT	BANDA ACEH	KUTA ALAM	KEURAMAT	1171030003	Aug-05	Mar-06	a. the entire village	a. house reconstruction on the same location than before tsuna	38
BNA_003		2	ba	CARE INTERNATIONAL	BANDA ACEH	KUTA ALAM	LAMBARO SKEP	1171030015	Oct-05	Dec-06	b. a part of the villag	a. house reconstruction on the same location than before tsuna	25
BNA_004		2	ba	PKPU	BANDA ACEH	KUTA ALAM	LAMDINGIN	1171030014	Dec-05	Sep-06	b. a part of the villag	a. house reconstruction on the same location than before tsuna	70
BNA_005		2	ba	BRR - PU NAD	BANDA ACEH	KUTA RAJA	GAMPONG JAWA	1171031005	Aug-05	Dec-05	b. a part of the villag	a. house reconstruction on the same location than before tsuna	100
BNA_006		2	ba	BUDHA TZU-CHI	BANDA ACEH	LUENG BATA	PANTERIEK	1171021008	Nov-05		b. a part of the villag	c. resettlemen	500
BNA_007		2	ba	RE-KOMPAK (MDF - WORLD BANK - P2KP)	BANDA ACEH	MEURAKSA	GAMPONG BARO	1171010023	Aug-05	Mar-06	a. the entire village	a. house reconstruction on the same location than before tsuna	211
BNA_008		2	ba	RE-KOMPAK (MDF - WORLD BANK - P2KP)	BANDA ACEH	MEURAKSA	BLANG OI	1171010034		Apr-06	b. a part of the villag	a. house reconstruction on the same location than before tsuna	0
BNA_009		2	ba	YBI (YAYASAN BERKATI INDONESIA)	BANDA ACEH	MEURAKSA	DEAH BARO	1171010036	Sep-05		b. a part of the villag	a. house reconstruction on the same location than before tsuna	50
BNA_010	1	2	ba	OXFAM	BANDA ACEH	MEURAKSA	DEAH BARO	1171010036	May-05		b. a part of the villag	a. house reconstruction on the same location than before tsuna	57
BNA_011		2	ba	IOM	BANDA ACEH	KUTA RAJA	LAMPASEH KOTA	1171031001	Sep-05	Feb-06	b. a part of the villag	a. house reconstruction on the same location than before tsuna	42
BNA_001		3	ba	UPLINK	BANDA ACEH	MEURAKSA	ASOI NANGGRO	1171010020	Feb-05		a. the entire village	a. house reconstruction on the same location than before tsuna	25
BNA_012		3	ba	UN-HABITAT	BANDA ACEH	KUTA RAJA	MERDUATI	1171031002	Oct-05	Jun-06	a. the entire village	a. house reconstruction on the same location than before tsuna	10
BNA_013		3	ba	PEDULI BANGSA (PB)	BANDA ACEH	JAYA BARU	EMPEROM	1171011004	Jun-05	Feb-06	b. a part of the villag	a. house reconstruction on the same location than before tsuna	35
BNA_014	1	3	ba	IOM	BANDA ACEH	JAYA BARU	EMPEROM	1171011004	Jan-06		b. a part of the villag	a. house reconstruction on the same location than before tsuna	21
BNA_015	1	3	ba	BRR - PU NAD	BANDA ACEH	JAYA BARU	EMPEROM	1171011004	Aug-05	May-05	b. a part of the villag	a. house reconstruction on the same location than before tsuna	446
BNA_016		3	ba	TURKISH RED CRESENT	BANDA ACEH	JAYA BARU	BITAI	1171011007	Oct-05	Mar-06	b. a part of the villag	a. house reconstruction on the same location than before tsuna	400
BNA_017		3	ba	RE-KOMPAK (MDF - WORLD BANK - P2KP)	BANDA ACEH	KUTA ALAM	LAKSANA	1171030002	Mar-05		b. a part of the villag	a. house reconstruction on the same location than before tsuna	457
BNA_018		3	ba	ACEH RELIEF	BANDA ACEH	KUTA ALAM	LAMPULO	1171030013	Sep-05	Nov-05	b. a part of the villag	a. house reconstruction on the same location than before tsuna	50
BNA_019	1	3	ba	DIAKONIE FOR EMERGENCY ARCHITECTS / FRANCE AID	BANDA ACEH	KUTA ALAM	LAMPULO	1171030013	Apr-06		b. a part of the villag	a. house reconstruction on the same location than before tsuna	20
BNA_020		3	ba	BRR - PU NAD	BANDA ACEH	KUTA ALAM	LAMPULO	1171030013	Feb-06	Apr-06	b. a part of the villag	a. house reconstruction on the same location than before tsuna	165
BNA_021		3	ba	BRR - PU NAD	BANDA ACEH	KUTA ALAM	LAMBARO SKEP	1171030015	Jan-06	Mar-06	b. a part of the villag	a. house reconstruction on the same location than before tsuna	173
BNA_022		3	ba	CARE INTERNATIONAL	BANDA ACEH	KUTA ALAM	LAMPULO	1171030013	Apr-05	Apr-10	a. the entire village	a. house reconstruction on the same location than before tsuna	67
BNA_023		3	ba	HABITAT FOR HUMANITY	BANDA ACEH	KUTA ALAM	MULIA	1171030008	Oct-05		a. the entire village	a. house reconstruction on the same location than before tsuna	25
BNA_024		3	ba	BRR - PU NAD	BANDA ACEH	KUTA RAJA	LAMPASEH KOTA	1171031001	Dec-05	May-06	b. a part of the villag	a. house reconstruction on the same location than before tsuna	31
BNA_025		3	ba	UN-HABITAT	BANDA ACEH	KUTA RAJA	PEULANGGAHAN	1171031004	Dec-05	Dec-06	a. the entire village	a. house reconstruction on the same location than before tsuna	110
BNA_026		3	ba	MUSLIM AID	BANDA ACEH	KUTA RAJA	GAMPONG JAWA	1171031005	Jun-05	Nov-05	a. the entire village	a. house reconstruction on the same location than before tsuna	70
BNA_027		3	ba	WORLD VISION	BANDA ACEH	KUTA RAJA	KEUDAH	1171031003	Jan-06		a. the entire village	a. house reconstruction on the same location than before tsuna	90
BNA_028		3	ba	WORLD VISION	BANDA ACEH	MEURAKSA	DEAH GLUMPANG	1171010032	Nov-05		b. a part of the villag	a. house reconstruction on the same location than before tsuna	52
BNA_029		3	ba	UPLINK	BANDA ACEH	MEURAKSA	ASOI NANGGRO	1171010020	Feb-05		a. the entire village	a. house reconstruction on the same location than before tsuna	200
BNA_030		3	ba	YBI (YAYASAN BERKATI INDONESIA)	BANDA ACEH	MEURAKSA	ALUE DEAH TEUNGOH	1171010035	Aug-05	Oct-05	b. a part of the villag	a. house reconstruction on the same location than before tsuna	216
BNA_031	1	3	ba	OXFAM	BANDA ACEH	MEURAKSA	ALUE DEAH TEUNGOH	1171010035	Jun-05	Oct-05	b. a part of the villag	a. house reconstruction on the same location than before tsuna	54
BNA_032		3	ba	WORLD VISION	BANDA ACEH	MEURAKSA	PUNGE UJONG	1171010028	Jun-05		b. a part of the villag	a. house reconstruction on the same location than before tsuna	130
BNA_033		3	ba	ELSAKA	BANDA ACEH	MEURAKSA	LAMPASEH ACEH	1171010027	Jan-06	Mar-06	a. the entire village	a. house reconstruction on the same location than before tsuna	25
BNA_034		3	ba	HABITAT FOR HUMANITY	BANDA ACEH	SYIAH KUALA	TIBANG	1171040016	Feb-05	May-06	b. a part of the villag	a. house reconstruction on the same location than before tsuna	10
BNA_035		3	ba	RE-KOMPAK (MDF - WORLD BANK - P2KP)	BANDA ACEH	SYIAH KUALA	JEULINGKE	1171040015	Oct-05		a. the entire village	a. house reconstruction on the same location than before tsuna	10
BNA_036		3	ba	RE-KOMPAK (MDF - WORLD BANK - P2KP)	BANDA ACEH	MEURAKSA	PUNGE UJONG	1171010028	Feb-06		b. a part of the villag	a. house reconstruction on the same location than before tsuna	30
BNA_038		3	ba	PKS	BANDA ACEH	JAYA BARU	PUNGE BLANG CUT	1171011009	Aug-05		b. a part of the village	a. house reconstruction on the same location than before tsunami	40
BNA_039	1	3	ba	YAYASAN ISLAH BINA UMAT	BANDA ACEH	JAYA BARU	PUNGE BLANG CUT	1171011009	Feb-05		b. a part of the village	a. house reconstruction on the same location than before tsunami	55
BNA_040		3	ba	BRR - PU NAD	BANDA ACEH	MEURAKSA	BLANG OI	1171010034	Oct-05		b. a part of the village	a. house reconstruction on the same location than before tsunami	152
BNA_041	1	3	ba	MEDCO-JENGGALA	BANDA ACEH	MEURAKSA	BLANG OI	1171010034	Mar-05	May-05	b. a part of the village	a. house reconstruction on the same location than before tsunami	238
BNA_042	1	3	ba	YKPI	BANDA ACEH	MEURAKSA	BLANG OI	1171010034	Jan-06	Aug-06	b. a part of the village	a. house reconstruction on the same location than before tsunami	12
BNA_043		3	ba	UN-HABITAT	BANDA ACEH	MEURAKSA	PUNGE JURONG	1171010025	Oct-05	Jul-06	b. a part of the village	a. house reconstruction on the same location than before tsunami	116
BNA_044	1	3	ba	BRR - PU NAD	BANDA ACEH	MEURAKSA	PUNGE JURONG	1171010025	Sep-05	Jun-06	b. a part of the village	a. house reconstruction on the same location than before tsunami	100
BNA_045		3	ba	IOM	BANDA ACEH	MEURAKSA	PUNGE JURONG	1171010025	Dec-05	May-06	b. a part of the village	a. house reconstruction on the same location than before tsunami	18
BNA_046		3	ba	BRR - PU NAD	BANDA ACEH	SYIAH KUALA	JEULINGKE	1171040015	Aug-05		b. a part of the village	a. house reconstruction on the same location than before tsunami	90
BNA_047		3	ba	OXFAM	BANDA ACEH	SYIAH KUALA	JEULINGKE	1171040015			b. a part of the village	a. house reconstruction on the same location than before tsunami	60
BNA_048		3	ba	BRR - PU NAD	BANDA ACEH	SYIAH KUALA	TIBANG	1171040016			b. a part of the village	a. house reconstruction on the same location than before tsunami	15
PID_001		2	e	SERASIH INDONESIA	PIDIE	BATEE	KULAM	1109220026	Jul-05		b. a part of the villag	b. relocation within the villag	60
PID_002		2	e	SERASIH INDONESIA	PIDIE	BATEE	KULEE	1109220027	Sep-05		a. the entire village	a. house reconstruction on the same location than before tsuna	24
PID_003		2	e	SERASIH INDONESIA	PIDIE	BATEE	PASI BEURANDEH	1109220028	Sep-05		a. the entire village	a. house reconstruction on the same location than before tsuna	25
PID_004		2	e	KfW (GTZ)	PIDIE	KEMBANG TANJUNG	LANCANG	1109180043	Sep-05	Feb-06	a. the entire village	a. house reconstruction on the same location than before tsuna	18
PID_005		2	e	TERRE DES HOMMES NETHERLANDS	PIDIE	KEMBANG TANJUNG	JEMEURANG	1109180011			a. the entire village	a. house reconstruction on the same location than before tsuna	14
PID_008		2	e	HABITAT FOR HUMANITY	PIDIE	KOTA SIGL	KRAMAT LUAR	1109200008	Apr-05		a. the entire village	a. house reconstruction on the same location than before tsuna	41
PID_009		2	e	EMERGENCY ARCHITECTS FRANCE	PIDIE	KOTA SIGL	KUALA PIDIE	1109200012	Feb-05		b. a part of the villag	a. house reconstruction on the same location than before tsuna	27
PID_010		2	e	HABITAT FOR HUMANITY	PIDIE	KOTA SIGL	LAMPOIH KRUENG	1109200009	Apr-05	Dec-05	a. the entire village	a. house reconstruction on the same location than before tsuna	40
PID_011		2	e	EMERGENCY ARCHITECTS FRANCE	PIDIE	KOTA SIGL	PASI PEUKAN BARO	1109200010	Jul-05		a. the entire village	a. house reconstruction on the same location than before tsuna	155
PID_012		2	e	EMERGENCY ARCHITECTS FRANCE	PIDIE	KOTA SIGL	PASI RAWA	1109200011	Dec-05		a. the entire village	a. house reconstruction on the same location than before tsuna	57
PID_014		2	e	UN-HABITAT	PIDIE	PANTE RAJA	PEURADE	1109051004	Sep-05		a. the entire village	a. house reconstruction on the same location than before tsuna	85
PID_016		2	e	UN-HABITAT	PIDIE	PIDIE	PEUKAN BARO	1109210061	Oct-05		a. the entire village	a. house reconstruction on the same location than before tsuna	40
PID_017		2	e	UN-HABITAT	PIDIE	PIDIE	RAWA	1109210060	Oct-05	Mar-06	a. the entire village	a. house reconstruction on the same location than before tsuna	34
PID_019		2	e	ATLAS LOGISTIQUE	PIDIE	SIMPANG TIGA (PIDIE)	KUPULA	1109190049	Jun-05	Jun-06	a. the entire village	a. house reconstruction on the same location than before tsuna	55
PID_020		2	e	BRR - PU NAD	PIDIE	SIMPANG TIGA (PIDIE)	PEUKAN TUHA	1109190040	Dec-05		a. the entire village	a. house reconstruction on the same location than before tsuna	105
AUT_001		3	e	SAVE THE CHILDREN	ACEH UTARA	MUARA BATU	TANOH ANOUE	1111160024	38,443	Mar-06	b. a part of the village	b. relocation within the village	83
AUT_002	1	3	e	YEU	ACEH UTARA	MUARA BATU	TANOH ANOUE	1111160024	Apr-05	Mar-06	b. a part of the village	b. relocation within the village	23
AUT_003		3	e	TERRE DES HOMMES GERMANY	ACEH UTARA	MUARA BATU	COT SEURANI	1111160023	Oct-05	Jan-06	a. the entire village	a. house reconstruction on the same location than before tsunami	84
AUT_004		3	e	YAYASAN KITA PEDULI INDOSIAR&UNIVERSITAS MALIKUSSALEH	ACEH UTARA	MUARA BATU	MEUNASAH LHOK	1111160022	May-05	Jun-05	b. a part of the village	a. house reconstruction on the same location than before tsunami	30
AUT_005		3	e	TERRE DES HOMMES NETHERLANDS	ACEH UTARA	MUARA BATU	MEUNASAH LHOK	1111160022	Jun-05	Nop-2005	b. a part of the village	a. house reconstruction on the same location than before tsunami	146
BIR_001		3	e	IOM	BIREUEN	SAMALANGA	KAMPUNG BARO	1110010072	Sep-05	Des-2005	a. the entire village	a. house reconstruction on the same location than before tsunami	30
BIR_002		3	e	GVC-ITALIAN COOPERATION	BIREUEN	SAMALANGA	MEULIEK	1110010044	Feb-06	Mar-06	b. a part of the village	a. house reconstruction on the same location than before tsunami	106
BIR_003		3	e	TERRE DES HOMMES NETHERLANDS DAN YAYASAN BUMI KITA	BIREUEN	SAMALANGA	PANTE RHEENG	1110010084	Jan-05	Mar-05	a. the entire village	a. house reconstruction on the same location than before tsunami	27
BIR_004		3	e	DIAKONIE FOR EMERGENCY ARCHITECTS / FRANCE AID	BIREUEN	SIMPANG MAMPLAM	RHEUM BARAT	1110011026	Feb-05	Des-2006	b. a part of the village	a. house reconstruction on the same location than before tsunami	98
BIR_005		3	e	GVC-ITALIAN COOPERATION	BIREUEN	SIMPANG MAMPLAM	RHEUM BAROUH	1110011027	Apr-06	Jun-06	a. the entire village	a. house reconstruction on the same location than before tsunami	155
LSM_001		3	e	BRR - PU NAD	LHOKSEUMAWE	BLANG MANGAT	BLANG CUT	1174010017	Dec-05	Apr-06	b. a part of the village	a. house reconstruction on the same location than before tsunami	50
LSM_002		3	e	CARITAS	LHOKSEUMAWE	BLANG MANGAT	MESJID MEURAKSA	1174010016	Oct-05		a. the entire village	a. house reconstruction on the same location than before tsunami	20
LSM_003		3	e	MALTESER INTERNATIONAL	LHOKSEUMAWE	BLANG MANGAT	JAMBO TIMU	1174010015	Oct-05	Aug-06	a. the entire village	a. house reconstruction on the same location than before tsunami	10
LSM_004		3	e	IOM	LHOKSEUMAWE	BLANG MANGAT	KUALA MEURAKSA	1174010018	Jan-06	Agust-2006	b. a part of the village	a. house reconstruction on the same location than before tsunami	25
LSM_005	1	3	e	SAVE THE CHILDREN	LHOKSEUMAWE	BLANG MANGAT	KUALA MEURAKSA	1174010018	Dec-05	Mar-06	b. a part of the village	a. house reconstruction on the same location than before tsunami	80
PID_021		3	e	DIAKONIE FOR EMERGENCY ARCHITECTS / FRANCE AID	PIDIE	JANGKA BUYA	KIRAN BAROH	1109031013	Feb-06		b. a part of the village	a. house reconstruction on the same location than before tsunami	25
PID_022		3	e	FRENCH RED CROSS	PIDIE	KOTA SIGLI	BENTENG	1109200014	Nov-05	Nov-06	b. a part of the village	a. house reconstruction on the same location than before tsunami	78
PID_023		3	e	FRENCH RED CROSS	PIDIE	KOTA SIGLI	BLANG PASEH	1109200015	Nov-05	Nov-06	b. a part of the village	a. house reconstruction on the same location than before tsunami	59
PID_024		3	e	MEDAN PEDULI	PIDIE	PANTE RAJA	REUDEUP	1109051005	May-05	Aug-06	b. a part of the village	a. house reconstruction on the same location than before tsunami	10
PID_025		3	e	IOM	PIDIE	SIMPANG TIGA (PIDIE)	MNS GONG	1109190037	Apr-06		b. a part of the village	a. house reconstruction on the same location than before tsunami	14
PID_026		3	e	SERASIH INDONESIA	PIDIE	SIMPANG TIGA (PIDIE)	CEBREK	1109190051	Mar-05		b. a part of the village	a. house reconstruction on the same location than before tsunami	30
PID_028		3	e	ATLAS LOGISTIQUE	PIDIE	SIMPANG TIGA (PIDIE)	SUKON	1109190050	May-05		b. a part of the village	a. house reconstruction on the same location than before tsunami	41
PID_029		3	e	ISLAMIC RELIEF	PIDIE	TRIENG GADENG	KEUDE TRIENGGADENG	1109050028	Jan-05	Jun-06	b. a part of the village	a. house reconstruction on the same location than before tsunami	124
PID_030	1	3	e	BRR - PU NAD	PIDIE	TRIENG GADENG	KEUDE TRIENGGADENG	1109050028	May-06		b. a part of the village	a. house reconstruction on the same location than before tsunami	50
PID_031		3	e	CWS	PIDIE	TRIENG GADENG	ME PEUDOK BAROH	1109050030	May-05	Jul-06	b. a part of the village	a. house reconstruction on the same location than before tsunami	69
PID_032		3	e	OXFAM	PIDIE	TRIENG GADENG	SAGOU	1109050031	Aug-05		b. a part of the village	a. house reconstruction on the same location than before tsunami	84
PID_033		3	e	HABITAT FOR HUMANITY	PIDIE	KOTA SIGLI	PANTE TEUNGOH	1109200006	Mar-05	Nov-05	a. the entire village	a. house reconstruction on the same location than before tsunami	80
PID_034		3	e	IOM	PIDIE	KOTA SIGLI	KRAMAT LUAR	1109200008			b. a part of the village	a. house reconstruction on the same location than before tsunami	36
PID_035	1	3	e	EMERGENCY ARCHITECTS FRANCE	PIDIE	KOTA SIGLI	KRAMAT LUAR	1109200008	Aug-05		b. a part of the village	a. house reconstruction on the same location than before tsunami	10
PID_036		3	e	SAVE THE CHILDREN	PIDIE	PANTE RAJA	MESJID PANTE RAJA	1109051006	Jul-05	Apr-06	a. the entire village	a. house reconstruction on the same location than before tsunami	76
PID_037		3	e	ATLAS LOGISTIQUE	PIDIE	SIMPANG TIGA (PIDIE)	COT JAJA	1109190039	Mar-05	Dec-05	a. the entire village	a. house reconstruction on the same location than before tsunami	107
ABA_001		2	w	CRS (CATHOLIC RELIEF SERVICE)	ACEH BARAT	JOHAN PAHLAWAN	PANGGONG	1107050004	Aug-05		a. the entire village	a. house reconstruction on the same location than before tsuna	50
ABA_002		2	w	HABITAT FOR HUMANITY	ACEH BARAT	JOHAN PAHLAWAN	KUTA PADANG	1107050010	Apr-05		a. the entire village	a. house reconstruction on the same location than before tsuna	30
ABA_003		2	w	WORLD RELIEF	ACEH BARAT	JOHAN PAHLAWAN	SEUNEUBOK	1107050014	Aug-05		b. a part of the villag	a. house reconstruction on the same location than before tsuna	13
ABA_004		2	w	TERRE DES HOMMES GERMANY & KKSP	ACEH BARAT	JOHAN PAHLAWAN	SUAK NIE	1107050017	Apr-05		b. a part of the villag	b. relocation within the villag	43
ABA_005		2	w	SALVATION ARMY / BALAI KESELAMATAN	ACEH BARAT	JOHAN PAHLAWAN	SUAK RIBEE	1107050015	May-05	Aug-05	a. the entire village	a. house reconstruction on the same location than before tsuna	654
ABA_006		2	w	SALVATION ARMY	ACEH BARAT	JOHAN PAHLAWAN	SUAK SIGADENG	1107050021	Apr-05	Dec-06	b. a part of the villag	b. relocation within the villag	110
ABA_007		2	w	WORLD VISION	ACEH BARAT	JOHAN PAHLAWAN	UJONG BAROH	1107050008	Nov-05	Sep-06	b. a part of the villag	a. house reconstruction on the same location than before tsuna	88
ABA_008		2	w	KJRC (KUWAIT JOIN RED CRESCENT)	NAGAN RAYA	KUALA (NAGAN RAYA)	SUAK PUNTONG	1115020034	Jul-05		a. the entire village	a. house reconstruction on the same location than before tsuna	0
ABA_009		2	w	HABITAT FOR HUMANITY	ACEH BARAT	MEUREUBO	MEUREUBO	1107081007	Nov-05		a. the entire village	a. house reconstruction on the same location than before tsuna	70
ABA_010		2	w	KKSP	ACEH BARAT	MEUREUBO	GUNONG KLENG	1107081002	Jul-05		a. the entire village	a. house reconstruction on the same location than before tsuna	100
ABA_011		2	w	CRS (CATHOLIC RELIEF SERVICE)	ACEH BARAT	MEUREUBO	LANGUNG	1107081006	Jul-05		b. a part of the villag	a. house reconstruction on the same location than before tsuna	50
ABA_012	1	2	w	HABITAT FOR HUMANITY	ACEH BARAT	MEUREUBO	LANGUNG	1107081006	Sep-05		b. a part of the villag		70
ABA_013		2	w	CRS (CATHOLIC RELIEF SERVICE)	ACEH BARAT	SAMA TIGA	PUCOK LUENG	1107060018	Nov-05		a. the entire village	a. house reconstruction on the same location than before tsuna	50
ABA_014		2	w	HABITAT FOR HUMANITY	ACEH BARAT	SAMA TIGA	COT DARAT	1107060017	Apr-05		a. the entire village	a. house reconstruction on the same location than before tsuna	60
ABA_015		2	w	SOS	ACEH BARAT	SAMA TIGA	GAMPONG COT	1107060013	Jun-05		a. the entire village	a. house reconstruction on the same location than before tsuna	80
ABA_017		2	w	ISLAMIC RELIEF	ACEH BARAT	SAMA TIGA	SUAK PANDAN	1107060011	Nov-05		b. a part of the villag	a. house reconstruction on the same location than before tsuna	50
ABA_018		2	w	CRS (CATHOLIC RELIEF SERVICE)	ACEH BARAT	SAMA TIGA	SUAK SEUMASEH	1107060007	Jun-05		a. the entire village	a. house reconstruction on the same location than before tsuna	0
ABA_019		2	w	WORLD VISION	ACEH BARAT	SAMA TIGA	SUAK TIMAH	1107060016			a. the entire village	a. house reconstruction on the same location than before tsuna	73
ABA_021		2	w	HABITAT FOR HUMANITY	ACEH BARAT	SAMA TIGA	GAMPONG TEUNGOH	1107060014	Oct-05		a. the entire village	a. house reconstruction on the same location than before tsuna	30
ABA_022		2	w	SOS	ACEH BARAT	JOHAN PAHLAWAN	SUAK RAYA	1107050016	Apr-05		a. the entire village	a. house reconstruction on the same location than before tsuna	35
CLG_001		3	w	BRR - PU NAD	ACEH JAYA	KRUENG SABEE	BAHAGIA	1116030001	Jun-05	Oct-06	b. a part of the village	a. house reconstruction on the same location than before tsunami	60
CLG_002		3	w	GERMANY RED CROSS	ACEH JAYA	KRUENG SABEE	KAMPUNG BLANG	1116030004	Mar-06		a. the entire village	a. house reconstruction on the same location than before tsunami	180
CLG_003		3	w	UNHCR	ACEH JAYA	KRUENG SABEE	MON MATA	1116030008	Jan-06		a. the entire village	a. house reconstruction on the same location than before tsunami	127
CLG_004		3	w	UNHCR	ACEH JAYA	KRUENG SABEE	PANTON MAKMUR	1116030005	Jul-05	Aug-06	b. a part of the village	b. relocation within the village	150
CLG_005		3	w	SAMARITAN'S PURSE	ACEH JAYA	PANGA	KUTA TUHA	1116020003			b. a part of the village	a. house reconstruction on the same location than before tsunami	49
LAM_001		3	w	TURKEY IBC (INTERNATIONAL BLUE CRESCENT)	ACEH JAYA	JAYA	ALUE MIE	1116060009	Feb-05		b. a part of the village	a. house reconstruction on the same location than before tsunami	75.0
LAM_002		3	w	OXFAM	ACEH JAYA	JAYA	JAMBO MASI	1116060036	Jun-05	Aug-06	a. the entire village	b. relocation within the village	46.0
LAM_003		3	w	CHF (COOPERATIVE HOUSING FOUNDATION)	ACEH JAYA	JAYA	LAMBAROH	1116060037	Apr-06	Sep-06	a. the entire village	a. house reconstruction on the same location than before tsunami	90.0
LAM_004		3	w	WORLD VISION	ACEH JAYA	JAYA	LAMTUI	1116060035			a. the entire village	a. house reconstruction on the same location than before tsunami	69.0
LAM_005		3	w	TURKEY IBC (INTERNATIONAL BLUE CRESCENT)	ACEH JAYA	JAYA	MEUNASAH RAYEUK	1116060014	Jun-05	Dec-05	b. a part of the village	a. house reconstruction on the same location than before tsunami	30.0
NRY _001		3	w	SHEEP	NAGAN RAYA	KUALA (NAGAN RAYA)	KUALA BARO	1115020035	Jun-05		b. a part of the village	a. house reconstruction on the same location than before tsunami	43.0
NRY_002	1	3	w	PREMIERE URGENCE	NAGAN RAYA	KUALA (NAGAN RAYA)	KUALA BARO	1115020035	Apr-05	Feb-06	a. the entire village	a. house reconstruction on the same location than before tsunami	30.0
NRY_003		3	w	JRK (JARINGAN RELAWAN KEMANUSIAAN)	NAGAN RAYA	KUALA (NAGAN RAYA)	KUALA TUHA	1115020030	Jan-05	Dec-06	a. the entire village	a. house reconstruction on the same location than before tsunami	126.0
NRY_004		3	w	CRS (CATHOLIC RELIEF SERVICE)	NAGAN RAYA	KUALA (NAGAN RAYA)	KUBANG GAJAH	1115020029	May-06	Jun-06	b. a part of the village	a. house reconstruction on the same location than before tsunami	101.0
NRY_005		3	w	KJRC (KUWAIT JOIN RED CRESCENT)	NAGAN RAYA	KUALA (NAGAN RAYA)	SUAK PUNTONG	1115020034	Aug-05		a. the entire village	a. house reconstruction on the same location than before tsunami	101.0