



Housing Milestone Data - Aceh and Nias - Data compiled by BRR and UN-Habitat

Date: 01 August 2006

PREDICTIVE

Last Update	No.	Organization	House Commitment	Finished Cumulative				Houses Under Construction	Forecast-Cumulative Finished							Progress	Actually Finished in June 06 + Under Construction
				31.12.05	28.02.06	30.04.06	30.06.06		30.08.06	31.10.06	31.12.06	30.03.07	30.06.07	30.09.07	30.06.07		
TOTAL			136,925	9,513	16,198	20,109	28,598	21,016	37,605	53,708	66,970	79,960	88,072	93,786	111,451	21%	49,614
I. FINISHED (>90% Finished)			3,914	2,074	2,660	3,649	3,914	0	3,914	3,914	3,914	3,914	3,914	3,914	3,914	100%	3,914
II. WELL REPORTED OR REASONABLE PROGRESS			100,322	4,939	10,474	13,368	21,586	19,821	30,189	45,549	57,312	69,340	76,313	80,671	92,788	22%	41,407
III. WEAK REPORTING OR LITTLE PROGRESS			32,689	2,500	3,064	3,092	3,098	1,195	3,502	4,245	5,744	6,706	7,844	9,202	14,749	9%	4,293

Corrections made :

- (1) Turkish Red Cross finished houses (not reported);
- (2) IOM's progress doubtful (number under construction)



Housing Milestone Data - Aceh and Nias - Data compiled by BRR and UN-Habitat

Date: 01 August 2006

ACTUAL DATA

Last Update	No.	Organization	House Commitment	Finished Cumulative				Houses Under Construction	Forecast-Cumulative Finished							Progress	Actually Finished in June 06 + Under Construction
				31.12.05	28.02.06	30.04.06	30.06.06		30.08.06	31.10.06	31.12.06	30.03.07	30.06.07	30.09.07	30.06.07		
TOTAL			136,925	9,513	16,198	20,109	27,548	22,397	27,548	25,564	65,748	32,717	67,524	25,335	29,306	20%	49,945
NGO (NON GOVERNMENT ORGANIZATION)			61,486	7,643	12,812	16,036	18,925	12,696	18,925	17,772	42,944	24,092	50,859	19,562	20,958	31%	31,621
14-Mar-06	1	Aceh Relief	251	251	251	251	251	0	251	251	251	251	251	251	251	100%	251
20-Mar-06	2	ACTED (permanent) Meulaboh	130	75	100	130	130	0	130	130	130	130	130	130	130	100%	130
14-Oct-05	3	Al Imdaad	60	60	60	60	60	0	60	60	60	60	60	60	60	100%	60
28-Jun-06	4	Alisei	33	16	33	33	33	0	33	33	33	33	33	33	33	100%	33
2-Jan-06	5	AMDA	345	0	2	30	30	0	30	345	345	0	0	0	0	9%	30
27-Jul-06	6	AMURT Indonesia	30	0	0	15	30	0	30	0	0	0	0	0	0	100%	30
7-Feb-06	7	ATLAS LOGISTIQUE	617	60	60	134	277	340	277	463	617	617	617	617	617	45%	617
11-Jun-06	8	Build Change	131	0	0	7	11	4	11	0	0	0	131	0	0	8%	15
12-Jul-06	9	Building Bridges to the Future	52	0	0	20	41	11	41	52	52	52	52	0	0	79%	52
17-Jul-06	10	CARDI NRC	248	68	68	198	248	0	248	248	248	248	248	0	0	100%	248
1-May-06	11	Care International	1994	11	11	28	152	999	152	600	600	617	833	600	600	8%	1151
14-Jun-06	12	Caritas Austria & Germany/Mamamia	984	363	672	984	984	1	984	984	984	984	984	984	984	100%	985
8-Feb-06	13	Caritas Austria / Caritas Sibolga	50	50	50	50	50	0	50	50	50	50	50	50	50	100%	50
29-Apr-06	14	Caritas Czech Republic/SOA	56	0	0	0	0	0	0	0	56	56	56	56	0	0%	0
13-Jul-06	15	Caritas Germany	785	52	99	119	152	322	152	441	441	441	785	785	785	19%	474



Housing Milestone Data - Aceh and Nias - Data compiled by BRR and UN-Habitat

Date: 01 August 2006

ACTUAL DATA

Last Update	No.	Organization	House Commitment	Finished Cumulative				Houses Under Construction	Forecast-Cummulative Finished							Progress	Actually Finished in June 06 + Under Construction
				31.12.05	28.02.06	30.04.06	30.06.06		30.08.06	31.10.06	31.12.06	30.03.07	30.06.07	30.09.07	30.06.07		
TOTAL			136,925	9,513	16,198	20,109	27,548	22,397	27,548	25,564	65,748	32,717	67,524	25,335	29,306	20%	49,945
13-Jul-06	16	Caritas Switzerland / YEL	2000	0	3	3	28	152	28	1150	1150	2000	2000	2000	2000	1%	180
26-Jul-06	17	Catholic Relief Service	5000	2	165	166	255	1186	255	876	1454	4771	4771	5000	5000	5%	1441
9-May-06	18	CHF International	1000	0	0	75	75	155	75	600	600	1000	1000	1000	1000	8%	230
5-Jul-06	19	Concern	1250	4	0	12	83	440	83	657	657	1097	1097	1097	0%	523	
29-Jun-06	20	CORDAID	1030	0	2	2	2	648	2	650	650	1030	1030	1030	0%	650	
23-Mar-06	21	Cordia Medan	1250	0	0	0	0	8	0	1250	1250	1250	1250	1250	0%	8	
	22	Cut Anita	2	0	0	0	0	0	0	0	0	0	0	0	0	0%	0
1-Jul-06	23	CWS	623	48	126	173	219	248	219	613	613	20	20	20	20	35%	467
24-Apr-06	24	Emeg Architect	542	25	25	25	25	155	25	340	340	542	542	542	542	5%	180
28-Jul-06	25	Fauna & Flora International	30	0	0	0	0	0	0	0	30	0	0	0	0	0%	0
14-Jul-06	26	FIG-Indonesia	295	11	11	25	25	10	25	293	293	295	295	295	295	8%	35
14-Feb-06	27	Forestry Innovation Investment Ltd	10	10	10	10	10	0	10	10	10	10	10	10	10	100%	10
30-May-06	28	G.V.C (Italy)	106	25	25	76	106	0	106	106	106	106	106	106	106	100%	106
4-Jul-06	29	GenAssist/Percik	660	56	136	216	306	108	306	660	660	660	660	660	660	46%	414
14-Feb-06	30	German Agro Action	150	10	10	10	10	9	10	150	150	150	150	150	150	7%	19
14-Mar-06	31	GOUNG PASE	60	0	0	0	0	0	0	0	0	0	0	0	0	0%	0
14-Mar-06	32	Grunhelm	336	22	186	186	186	186	186	300	300	300	300	300	300	55%	186
29-Jun-06	33	Habitat for Humanity	4217	707	1518	1518	2241	712	2241	3000	3500	4000	4217	4217	4217	53%	2953
14-Feb-06	34	Help EV	305	206	206	206	206	206	206	206	206	206	206	206	206	68%	206
11-Jul-06	35	HIVOS Netherlands/GAA-1	182	5	45	45	45	70	45	182	182	25%	42	0	115	25%	115
11-Jul-06	36	HIVOS Netherlands/GAA-2	343	5	20	20	20	45	20	125	250	6%	60	0	65	6%	65
14-Mar-06	37	HIVOS Netherlands/SINTESA	98	96	98	98	98	0	98	98	98	98	98	98	98	100%	98
14-Mar-06	38	Ibu Presiden	50	50	50	50	50	0	50	50	50	50	50	50	50	100%	50
28-Nov-05	39	International Blue Crescent Relief	304	152	152	152	152	152	152	304	304	304	304	304	304	50%	304
3-Jul-06	40	Islamic Relief	1000	354	354	404	404	441	404	845	845	845	845	845	845	40%	845
	41	Jenggala / Medco Group	70	0	0	0	0	0	0	0	0	0	0	0	0	0%	0
1-May-06	42	Jesuit Refugee Service	356	150	150	242	242	114	242	356	356	356	356	356	356	68%	356
	43	JRK	112	0	0	0	0	0	0	0	0	0	0	0	0	0%	0
	44	KMS	161	0	0	0	0	0	0	0	0	0	0	0	0	0%	0
24-Mar-06	45	LDSC	1000	50	50	50	50	50	50	50	50	50	50	50	50	5%	50
	46	LION	100	0	0	0	0	0	0	0	0	0	0	0	0	0%	0
1-Jul-06	47	Matteson International	411	89	204	204	322	89	322	411	411	411	411	411	411	78%	211
14-Feb-06	48	Mercy Malaysia	231	231	231	231	231	0	231	231	231	231	231	231	231	100%	231
	49	Mercy Singapore	0	0	0	0	0	0	0	0	0	0	0	0	0	#DIV/0!	0
20-Mar-06	50	Mercy USA	93	50	50	93	93	0	93	93	93	93	93	93	93	100%	93
17-Jul-06	51	Muslim Aid	1203	172	172	177	221	0	221	300	300	966	966	966	966	18%	221
14-Mar-06	52	Obor Berkah	1022	415	609	609	609	413	609	800	1022	1022	1022	1022	1022	60%	1022
14-Mar-06	53	OIKOS	80	80	80	80	80	0	80	80	80	80	80	80	80	100%	80



Housing Milestone Data - Aceh and Nias - Data compiled by BRR and UN-Habitat

Date: 01 August 2006

ACTUAL DATA

Last Update	No.	Organization	House Commitment	Finished Cumulative				Houses Under Construction	Forecast-Cummulative Finished							Progress	Actually Finished in June 06 + Under Construction
				31.12.05	28.02.06	30.04.06	30.06.06		30.08.06	31.10.06	31.12.06	30.03.07	30.06.07	30.09.07	30.06.07		
TOTAL			136,925	9,513	16,198	20,109	27,548	22,397	27,548	25,564	65,748	32,717	67,524	25,335	29,306	20%	49,945
14-Mar-06	54	Oxfam	2109	714	1229	1229	1229	275	1229		2109		2109			58%	1504
	55	RASKA	120													0%	0
13-Oct-05	56	Pedulii Bangsa	230	50	50	50	50	20	50							22%	70
19-Sep-05	57		401	0	0	0	0	0	0		401		401			0%	0
9-Jun-06	58	PKPU	85	15	15	15	85	0	85	85	85	85	85	85	85	100%	85
14-Feb-06	59	Premiere Urgence	158	52	52	158	158	0	158	158	158	158	158	158	158	100%	158
12-Jul-06	60	Professional International	232	0	50	90	140	21	140	232	232	232	232	0	0	60%	161
12-Jul-06	61	Qatar Carily	210	0	0	0	0	0	0	0	0	0	210	0	0	0%	0
14-Feb-06	62	Re ACT (IAI & URDI)	104	0	0	0	0	0	0	104			104			0%	0
	63	Realstate Indonesia (REI)	1000													0%	0
12-Jul-06	64	Rebuild Aceh	200	25	50	100	150	25	150	200	200	200	200	0	0	75%	175
	65	RSCC	55													0%	0
	66	SAB-SAS	66													0%	0
1-Aug-06	67	Salvation Army	1250	0	500	596	598	98	598	500	640	800	900	1000	1250	48%	696
31-May-06	68	Samaritan Purse	2500	500	700	900	900	500	900	2000			2500			36%	1400
12-Jul-06	69	Pt. Sampoerna, Tagana	150	0	0	0	0	0	0	0	150	150	150	150	150	0%	0
	70	Sarah	41													0%	0
26-Oct-05	71	Save the Children	3000	400	400	400	400	400	400	3000			3000			13%	800
17-Jul-06	72	SERASIH	220	0	0	0	163	57	163	0			0			74%	220
15-Jun-06	73	Sorop Timis	200	115	175	187	200	0	200	200	200	200	200	200	200	100%	200
6-Jul-06	74	SOS Desa Taruna (SOS Children's Village)	523		236	350	365	157	365	523	523	523	523	0	0	70%	522
4-Jul-06	75	Terre des Hommes Germany	732		179	293	301	431	301		732		732			41%	732
14-Feb-06	76	Terre des Hommes Italy	50	25	25	25	25	0	25	50	50	50	50			50%	25
10-Jul-06	77	Terre des Hommes Netherlands-LPAM Nias-KKSP	1622	223	539	1037	1216	100	1216	1516	1622	1622	1622			75%	1316
20-Jul-06	78	UMCOR (United Methodist Committee on Relief)	432	0	60	60	368	372	368	432	432	432	432	432	432	85%	740
14-Jun-06	79	UPC / UPLink	4100	847	1220	1440	1585	1367	1585		4100		4100			39%	2952
12-Jun-06	80	World Relief and Norlink	261	120	171	193	261	0	261		261		261			100%	261
14-Mar-06	81	World Vision Indonesia	4028	22	22	22	22	147	22		2950		4028			1%	169
	82	Y.Sayang Aceh	200			0										0%	0
7-Jul-06	83	Yakkum Emergency Unit	919	30	141	251	283	92	283							31%	375
11-Jul-06	84	YAS. BUDHA TZU CHI	3700	200	500	700	860	1790	860	3700	3700	3700	3700	3700	3700	23%	2650
25-Apr-06	85	Yayasan Berkali Indonesia	190	150	170	190	190	0	190	190	190	190	190	190	190	100%	190
14-Mar-06	86	Yayasan Sheikh Eid Bin Mohammad Al Thani	32		18	18	18	18	18							56%	18
27-Apr-06	87	Yayasan Sosial Kreasi	119		31	31	12	12	12		67		92			10%	24
14-Mar-06	88	YTRI (Yayasan Tanggapi Bencana di Indonesia)	248													0%	0
25-Apr-06	89	Zero to One Foundation/RedCrossAustralia	254	150	150	254	254	0	254	254	254	254	254	254	254	100%	254
14-Jul-06	90	Zero to One Foundation/United in Diversity	239	70	78	220	239	0	239				0			100%	239
26-Oct-05	91	Zoe's Ark Foundation (ZAF)/CHS	211	10	10	10	10	0	10			211		211		5%	10



Housing Milestone Data - Aceh and Nias - Data compiled by BRR and UN-Habitat

Date: 01 August 2006

ACTUAL DATA

Last Update	No.	Organization	House Commitment	Finished Cumulative				Houses Under Construction	Forecast-Cummulative Finished						Progress	Actually Finished in June 06 + Under Construction	
				31.12.05	28.02.06	30.04.06	30.06.06		30.08.06	31.10.06	31.12.06	30.03.07	30.06.07	30.09.07			30.06.07
TOTAL			136,925	9,513	16,198	20,109	27,548	22,397	27,548	25,564	65,748	32,717	67,524	25,335	29,306	20%	49,945
INTERNATIONAL AGENCY			47,970	1,723	2,223	2,867	3,674	7,205	3,674	6,163	17,373	4,814	8,937	1,700	4,275	8%	10,879
6-Jul-06	1	ADB	7600	0	0	0	0	185	0	1800	5500	0%	1000	0	185	0%	185
24-Mar-06	2	IOM	11000	1600	1980	1980	1980	1980	1980							18%	3960
7-Jul-06	3	RC Australia	2250													0%	0
28-Jul-06	4	RC British	2396	0	0		6	6	6						2390	0%	12
7-Jul-06	5	RC Canadian	6081		0	5	5	240	5		1673		2423			0%	245
	6	RC China	314	0	0			0								0%	0
26-Jul-06	7	RC French	313	0	0	51	51	0	51	313	313	313	313	0	0	16%	51
16-Jun-06	8	RC German	1527	0	0	0	52	166	52							3%	218
7-Feb-06	9	RC Hong Kong	1300													0%	0
7-Feb-06	10	RC Indonesia (Part of RC Total)	1087													0%	0
4-Apr-06	11	RC Japan	650	8	8	8	94	86	94		386		650	650	650	14%	180
7-Feb-06	12	RC Netherlands	1185													0%	0
	13	RC Spanish	1632													0%	0
5-Jul-06	14	RC Swiss	50	0	0	0	0	0	0		0		50			0%	0
7-Feb-06	15	RC Turkish	1050	0	0	0	0	0	0	1050	1050	1050	1050	1050	1050	0%	0
18-Jul-06	16	UN-HABITAT	3451	115	233	539	656	2836	656	3000	3451	3451	3451	3451		19%	3492
6-Jul-06	17	UNHCR	1084	0	2	27	121	847	121							11%	968
12-Jul-06	18	World Bank / MDTF (Re-Kompak)	5000	0	0	257	709	859	709		5000					14%	1568
GOVERNMENT			27,469	147	1,163	1,206	4,949	2,496	4,949	1,629	5,431	3,811	7,728	4,073	4,073	18%	7,445
17-Jul-06	1	APBN P - BRR	21218	0	800	800	4176	0	4176		3500		3500			20%	4176
	2	Arab Saudi	1304			0										0%	0
18-Jan-06	3	GTZ (incl.GTZ Amurt)	30	30	30	30	30	0	30	30	30	30	30	30	30	100%	30
18-Jan-06	4	GTZ Emergency Project (permanent)	43	43	43	43	43	0	43	43	43	43	43	43	43	100%	43
2-May-06	5	Italian Cooperation	268	62	92	134	224	44	224	268	268					84%	268
11-Jul-06	6	KIWI / RRHS Project - GITEC Consult	4000	4	190	191	468	2335	468	1000	1302	3450	4000	4000	4000	12%	2803
	7	KUWAIT	168													0%	0
	8	PEMDA SULAWESI SELATAN	150			0										0%	0
11-Jun-06	9	PU Provinsi/Parkim	133	8	8	8	8	0	8	133	133	133	133			6%	8
18-Jul-06	10	THW	155	0	0	0	0	117	0	155	155	155	155			0%	117